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ESTIMATE RUN 10/31/2011

ESTIMATE SUMMARY 13:23:40

CONTID: C17667         ESTIMATE NO: 0006 PROG 2005

PCN: 17667-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40/287 HUGO-EAST PHASE II PERCENT TIME:

PROJECT NO: NH0405-034                    

US 40/287 HUGO-EAST PHASE II

NAME OF ROAD: 040H

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/25/2011 DATE TIME STARTED 04/27/2011

6374 S. RACINE CIRCLE DATE LET 03/31/2011 DATE WORK BEGAN 05/31/2011

 DATE AWARDED 04/07/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2011 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 04/27/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,994,719.26 PARTICIPATING $ $ 2,253,671.25

AWARD PROJECT AMT: 5,663,467.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -270,911.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -48,365.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.39

WORK DAYS

WORK DAYS

62.11%

2,271,506.89

2,253,671.25

1,982,760.05

1,934,394.27

$

$

$

$

3,723,212.37

0.00

3,723,212.37

82,237.19

3,805,449.56

-84,952.01

0.00

3,720,497.55

0.00

AMOUNT DUE 3,720,497.55 1,934,394.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,934,394.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

106.0 TIME ALLOW: 155

ORIG TIME ALLOW: 180
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Special) 0.000

0.000

202-00002  
 

1.000

EACH

500.00000 0.000.000

0.00

0010 *Removal of End Section 0.000

0.000

202-00037  
 

15.000

EACH

150.00000 0.000.000

0.00

0015 *Removal of Delineator 36.000

4.000

202-00090  
 

40.000

EACH

5.00000 200.0040.000

20.00

0020 *Removal of Curb, Gutter and Sidewalk 0.000

178.000

202-00204  
 

178.000

LF  

9.00000 1,602.00178.000

1,602.00

0021 Removal of Concrete Pavement CO#6 - Project Extension 
Type II

0.000

261.000

202-00210  
 

261.000

SY  

30.00000 7,830.00261.000

7,830.00

0025 *Removal of Asphalt Mat 1,685.000

1,343.000

202-00220  
 

3,028.000

SY  

3.95000 11,960.603,028.000

5,304.85

0030 *Removal of Asphalt Mat (Planing) 4,215.000

2,580.000

202-00240  
 

6,795.000

SY  

8.00000 54,360.006,795.000

20,640.00

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

7,000.000

SF  

0.60000 0.000.000

0.00

0040 *Removal of Bridge Railing 85.000

85.000

202-00425  
 

170.000

LF  

5.00000 850.00170.000

425.00

0045 *Removal of Ground Sign 20.000

2.000

202-00810  
 

24.000

EACH

75.00000 1,650.0022.000

150.00

0050 *Removal of Fence 39,371.000

215.000

202-01000  
 

40,732.000

LF  

0.35000 13,855.1039,586.000

75.25
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Guardrail Type 3 180.000

180.000

202-01130  
 

360.000

LF  

3.00000 1,080.00360.000

540.00

0060 Removal of End Anchorage 2.000

2.000

202-01300  
 

4.000

EACH

255.00000 1,020.004.000

510.00

0061 Emb Matl (CIP) (Spec) CO#8 Subgrade Stabilization 3,721.000

2,015.000

203-00062  
 

5,736.000

CY  

12.45000 71,413.205,736.000

25,086.75

0065 Abandon Well 0.000

0.000

202-04100  
 

1.000

EACH

2,250.00000 0.000.000

0.00

0070 *Sandblasting 0.000

0.000

202-05150  
 

26,000.000

SF  

0.60000 0.000.000

0.00

0075 Obliterate Old Road 0.000

0.000

202-07000  
 

1.000

L S 

7,976.40000 0.000.000

0.00

0080 Embankment Material (Complete In Place) 31,261.000

24,917.000

203-00060  
 

61,695.000

CY  

6.65000 373,583.7056,178.000

165,698.05

0085 Muck Excavation 3,721.000

2,125.000

203-00100  
 

5,846.000

CY  

8.35000 48,814.105,846.000

17,743.75

0090 Blading 8.000

20.000

203-01500  
 

75.000

HOUR

85.00000 2,380.0028.000

1,700.00

0095 Front End Loader (Rubber Tire) 10.000

12.000

203-01590  
 

30.000

HOUR

75.00000 1,650.0022.000

900.00

0100 *Potholing 6.000

0.000

203-01597  
 

10.000

HOUR

270.00000 1,620.006.000

0.00
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Structure Backfill (Flow-Fill) 1.000

0.000

206-00065  
 

1.500

CY  

250.00000 250.001.000

0.00

0110 *Erosion Log (12 Inch) 1,230.000

0.000

208-00002  
 

2,100.000

LF  

3.50000 4,305.001,230.000

0.00

0115 *Erosion Log (20 Inch) 4,010.000

140.000

208-00009  
 

4,840.000

LF  

5.75000 23,862.504,150.000

805.00

0115 MATERIAL ALLOWANCE 20" Erosion Logs 0.000

0.000LF  

3.15000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 20" Erosion Logs 0.000

0.000LF  

3.15000 0.000.000

0.00

0120 *Gravel Bag 0.000

80.000

208-00034  
 

80.000

LF  

2.75000 220.0080.000

220.00

0125 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

850.00000 850.001.000

0.00

0130 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2.000

EACH

3,100.00000 3,100.001.000

0.00

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

30.000

HOUR

50.00000 0.000.000

0.00

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

90.00000 0.000.000

0.00

0145 Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

70.00000 0.000.000

0.00
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Erosion Control Supervisor 266.000

92.000

208-00205  
 

600.000

HOUR

50.00000 17,900.00358.000

4,600.00

0151 Reset Ground Sign CO#6 Project Extension Type II 0.000

2.000

210-00810  
 

4.000

EACH

250.00000 500.002.000

500.00

0155 *Seeding (Native) 1.370

0.000

212-00006  
 

33.000

ACRE

480.00000 657.601.370

0.00

0160 *Soil Conditioning 2.060

0.000

212-00032  
 

33.000

ACRE

1,286.00000 2,649.162.060

0.00

0165 *Mulching (Weed Free Straw) 34.110

0.000

213-00004  
 

34.110

ACRE

420.00000 14,326.2034.110

0.00

0165 MATERIAL ALLOWANCE Mulching (Weed-Free Straw) 0.000

0.000ACRE

169.73000 0.000.000

0.00

0165 MATERIAL ALLOWANCE Mulching (Weed-Free Straw) 0.000

0.000ACRE

169.73000 0.000.000

0.00

0170 *Spray-on Mulch Blanket 1.610

3.080

213-00012  
 

35.000

ACRE

3,280.00000 15,383.204.690

10,102.40

0175 *Mulch Tackifier 4,700.000

0.000

213-00061  
 

4,700.000

LB  

2.00000 9,400.004,700.000

0.00

0180 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000

SY  

2.05000 0.000.000

0.00

0185 Aggregate Base Course (Special) 0.000

4,352.000

304-09000  
 

4,600.000

CY  

11.70000 50,918.404,352.000

50,918.40
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Hot Mix Asphalt (Patching) (Asphalt) 15.140

0.000

403-00720  
 

15.140

TON 

90.90000 1,376.2315.140

0.00

0195 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,253.030

0.000

403-34841  
 

1,253.030

TON 

99.40000 124,551.181,253.030

0.00

0200 *Emulsified Asphalt (Slow-Setting) 688.000

0.000

411-10255  
 

1,379.000

GAL 

3.85000 2,648.80688.000

0.00

0205 *Concrete Pavement (10-3/4 Inch) 0.000

48,252.000

412-01075  
 

94,493.000

SY  

32.25000 1,556,127.0048,252.000

1,556,127.00

0205 MATERIAL ALLOWANCE Washed Concrete Sand 69,715.995

-48,251.998SY  

1.12600 24,168.4621,463.997

-54,331.75

0205 MATERIAL ALLOWANCE Washed Concrete Sand 24,776.998

0.000SY  

1.12600 27,898.9024,776.998

0.00

0205 MATERIAL ALLOWANCE #4 Coarse Aggregate 35,220.997

-35,220.997SY  

1.57400 0.000.000

-55,437.85

0205 MATERIAL ALLOWANCE #57 Coarse Aggregate 14,176.998

-14,176.998SY  

2.98800 0.000.000

-42,360.87

0205 MATERIAL ALLOWANCE #57 Coarse Aggregate 44,171.998

-34,075.000SY  

2.98800 30,169.8310,096.998

-101,816.10

0205 MATERIAL ALLOWANCE Holcim 1157GU Cement 2,203.000

-2,203.000SY  

5.30000 0.000.000

-11,675.90

0205 MATERIAL ALLOWANCE Boral Cl. F Ash 14,855.983

-14,855.983SY  

0.35600 0.000.000

-5,288.73
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0206 Concrete Pavement (10-1/2 Inch) CO#6 Project Extension 
Type II

0.000

1,011.000

412-01050  
 

1,011.000

SY  

56.00000 56,616.001,011.000

56,616.00

0207 Cross Stitching CO#6 Retrofit Load Transfer Dowels 0.000

0.000

412-15050  
 

250.000

EACH

41.00000 0.000.000

0.00

0209 Added Item (Work Day)/ CO#7 (Lane Rental Fee) -8.000

-22.000

900-00025  
 

-30.000

WD  

2,000.00000 -60,000.00-30.000

-44,000.00

0210 *Concrete Class D (Box Culvert) 561.200

0.000

601-03030  
 

561.200

CY  

444.00000 249,172.80561.200

0.00

0211 Geotextile (Separator) (CL 2) CO#8 Subgrade 
Stabilization

5,247.000

2,833.000

420-00133  
 

8,080.000

SY  

6.40000 51,712.008,080.000

18,131.20

0215 *Reinforcing Steel (Epoxy Coated) 103,718.000

0.000

602-00020  
 

103,718.000

LB  

1.00000 103,718.00103,718.000

0.00

0220 *24 Inch Corrugated Steel Pipe 443.000

4.000

603-10240  
 

447.000

LF  

65.00000 29,055.00447.000

260.00

0225 *36 Inch Corrugated Steel Pipe 58.000

12.000

603-10360  
 

70.000

LF  

65.00000 4,550.0070.000

780.00

0230 *24 Inch Steel End Section 24.000

0.000

603-30024  
 

24.000

EACH

250.00000 6,000.0024.000

0.00

0235 *36 Inch Steel End Section 1.000

1.000

603-30036  
 

2.000

EACH

550.00000 1,100.002.000

550.00

0239 Fence (Plastic) CO#5 (MCR Line 2) 302.000

0.000

607-11525  
 

302.000

LF  

3.00000 906.00302.000

0.00
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *End Post 55.000

4.000

607-00005  
 

59.000

EACH

120.00000 7,080.0059.000

480.00

0245 *Corner and Line Brace Post 74.000

0.000

607-00010  
 

74.000

EACH

140.00000 10,360.0074.000

0.00

0250 *Fence Barbed Wire with Metal Posts 39,851.000

428.000

607-01000  
 

41,069.000

LF  

0.90000 36,251.1040,279.000

385.20

0250 MATERIAL ALLOWANCE T-posts, wire, and  stays 0.000

0.000LF  

0.68000 0.000.000

0.00

0255 *Delineator (Type I) 0.000

0.000

612-00001  
 

92.000

EACH

20.00000 0.000.000

0.00

0260 *Delineator (Type II) 0.000

0.000

612-00002  
 

15.000

EACH

21.00000 0.000.000

0.00

0265 *Delineator (Type III) 0.000

0.000

612-00003  
 

28.000

EACH

22.00000 0.000.000

0.00

0270 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

40.000

SF  

18.00000 0.000.000

0.00

0275 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

81.000

SF  

21.00000 0.000.000

0.00

0280 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

24.000

SF  

25.00000 0.000.000

0.00

0285 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

68.000

LF  

28.00000 0.000.000

0.00
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

7.000

EACH

75.00000 0.000.000

0.00

0295 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

105.000

LF  

30.00000 0.000.000

0.00

0300 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

8.000

EACH

300.00000 0.000.000

0.00

0305 *Construction Surveying 0.670

0.000

625-00000  
 

1.000

L S 

25,600.00000 17,152.000.670

0.00

0310 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

10.000

HOUR

100.00000 0.000.000

0.00

0315 *Mobilization 0.500

0.500

626-00000  
 

1.000

L S 

500,000.00000 500,000.001.000

250,000.00

0320 Public Information Services 0.400

0.200

626-01000  
 

1.000

L S 

14,610.00000 8,766.000.600

2,922.00

0325 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

246.000

GAL 

68.00000 0.000.000

0.00

0330 *Pavement Marking Paint (Low VOC Solvent Base) 119.000

0.000

627-00012  
 

150.000

GAL 

26.00000 3,094.00119.000

0.00

0335 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

20.000

SF  

14.00000 0.000.000

0.00

0340 *Flagging 1,994.000

2,437.000

630-00000  
 

8,810.000

HOUR

21.50000 95,266.504,431.000

52,395.50
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Pilot Car Operation 276.000

720.000

630-00001  
 

2,740.000

HOUR

37.00000 36,852.00996.000

26,640.00

0350 *Traffic Control Inspection 34.000

0.000

630-00007  
 

34.000

DAY 

110.00000 3,740.0034.000

0.00

0355 *Traffic Control Management 84.000

30.000

630-00012  
 

145.000

DAY 

550.00000 62,700.00114.000

16,500.00

0360 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6.000

EACH

500.00000 1,500.003.000

0.00

0365 *Barricade (Type 3 M-A) (Temporary) 2.500

0.500

630-80335  
 

6.000

EACH

125.00000 375.003.000

62.50

0370 *Construction Traffic Sign (Panel Size A) 16.000

0.500

630-80341  
 

33.000

EACH

60.00000 990.0016.500

30.00

0375 *Construction Traffic Sign (Panel Size B) 46.500

0.000

630-80342  
 

93.000

EACH

80.00000 3,720.0046.500

0.00

0380 *Construction Traffic Sign (Panel Size C) 3.500

0.000

630-80343  
 

7.000

EACH

105.00000 367.503.500

0.00

0385 *Construction Traffic Sign (Special) 505.500

5.000

630-80344  
 

1,021.000

SF  

14.00000 7,147.00510.500

70.00

0390 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

4,000.00000 8,000.002.000

0.00

0395 *Drum Channelizing Device 354.500

0.000

630-80360  
 

709.000

EACH

25.00000 8,862.50354.500

0.00
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PCN: 17667-BID    ESTIMATE RUN 10/31/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2.000

EACH

3,250.00000 3,250.001.000

0.00

0405 Concrete Barrier (Temporary) 888.000

0.000

630-80370  
 

1,776.000

LF  

16.05000 14,252.40888.000

0.00

0410 *Traffic Cone 150.000

0.000

630-80380  
 

300.000

EACH

10.00000 1,500.00150.000

0.00

0411 Channelizing Device (Fixed) CO#3 MCR Line 1 72.000

0.000

630-80391  
 

145.000

EACH

40.00000 2,880.0072.000

0.00

0415 Rumble Strip (Portable) 3.000

0.000

630-80430  
 

6.000

EACH

1,600.00000 4,800.003.000

0.00

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

42,816.300

F A 

1.00000 0.000.000

0.00

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,772.000

F A 

1.00000 0.000.000

0.00

0435 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

32,457.000

F A 

1.00000 0.000.000

0.00

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 F/A OJT Colorado Training Program 607.200

350.400

700-70022  
 

2,100.000

F A 

1.00000 957.60957.600

350.40

0455 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0460 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

141,740.000

F A 

1.00000 0.000.000

0.00

0465 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A High Speed Internet Connection 0.000

0.000

700-70035  
 

630.000

F A 

1.00000 0.000.000

0.00

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,787,824.561,982,760.055,977,094.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,750.00000 8,750.001.000

0.00

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,875.00000 5,875.001.000

0.00

0490 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

750.00000 3,000.004.000

0.00

CAT 17,625.000.0017,625.00CURRENT AMT0400 $ $ $

$ 3,805,449.561,982,760.05$5,994,719.26$CURRENT AMTPROJECT TOTAL


